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TOTAL AVAILABLE TO SPEND
$5,000,000 Wetlands Mitigation Bond
299,756 Interest Earned on Bond
$5,299,756 TOTAL
$4.6 Million
$743,000
Cost/Minimum Plan Requirement
BOND SUMMARY
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INTRODUCTION
Members of the General Assembly
asked the Legislative Audit Council
to conduct an audit of the
economic development bonds
approved for $5 million for the
purpose of wetlands mitigation
concerning the project to bring
Vought Aircraft Industries, an
aircraft manufacturer, to South
Carolina ― now the site of the
Boeing operation in North
Charleston. 
The S.C. Department of
Commerce (DOC) is the economic
development and business
recruiting arm of the state and
initiated the issuance of the bond
in 2004 to incentivize Vought to
locate in South Carolina.
BACKGROUND
The $5 million bond for wetlands
mitigation was part of a larger
general obligation economic
development bond, approved for
up to $160 million as part of an
incentive package. The bond
proceeds provided the enticement
for Vought to locate to the
selected site. In addition to the
wetlands mitigation, the bond
funded a manufacturing facility,
road improvements, airport
improvements, site preparation,
and a multipurpose center.
ISSUES RELATED TO THE
$5 MILLION BOND FOR WETLANDS MITIGATION
# HOW THE BOND FOR WETLANDS MITIGATION WAS SPENT.
# THE TYPE AND NUMBER OF PROPERTIES ACQUIRED.
# HOW THE MITIGATION OF WETLANDS WAS ACCOMPLISHED RELATIVE TO THE
MITIGATION CREDITS REQUIRED BY THE U.S. ARMY CORPS OF ENGINEERS
(THE CORPS) AS A PART OF THE FEDERAL 404 PERMIT REQUIREMENT.
# THE COASTAL ZONE CONSISTENCY AND WATER QUALITY CERTIFICATION
PROCESSES IN SOUTH CAROLINA AND COMPARISONS TO OTHER
SOUTHEASTERN COASTAL STATES.
S U M M A R Y
S.C. DEPARTMENT OF COMMERCE
A Review of the Economic Development Bond for
Wetlands Mitigation at the Boeing Manufacturing Site
A memorandum of agreement (MOA) between the DOC and the S.C. Coastal
Conservation League (the League) enabled the creation of  the Ashley-Cooper Rivers
Environmental Trust (ACRET), a non-profit company and trust set up to disburse
$4.75 million from bond proceeds for the acquisition of conservation easements and
other acquisitions to mitigate the fill of wetlands at the Vought manufacturing site.
The remaining $250,000 of approved bond funds was used for legal expenses
incurred in setting up and operating ACRET and activities related to obtaining the
required wetlands certifications and permit. 
$5.3 MILLION TOTAL BOND SPENT
COMPARED TO MINIMUM COST REQUIRED FOR 404 WETLANDS PERMIT
# ACRET spent approximately $4.6 million more than the Corps’ minimum for
meeting the wetlands permit requirement (just over $743,000). The entire bond
was spent, including approximately $300,000 in interest earned on the bond, for a
total of approximately $5.3 million.
MITIGATION CREDITS
WE FOUND THAT TWO PURCHASES MADE BY ACRET
COST $743,255 AND MET THE CORPS’
TOTAL MITIGATION REQUIREMENT
OF 450 MITIGATION CREDITS.
MOST OF ACRET’S OTHER PURCHASES
MADE WITH THE $4.6 MILLION WERE NOT NEEDED
TO SATISY THE CORPS’ REQUIREMENTS.
# According to a DOC official, the $5 million
allocated for the wetlands mitigation portion
of the bond was arbitrarily determined. 
# There is an expenditure overdraw in the
amount of $21,942 over the $5 million
amount of the allocation approved for the
wetlands mitigation. 
ACRET REVENUES AND EXPENDITURES
 
REVENUES FOR MITIGATION CREDITS
Bond proceeds $4,750,000 
Interest earned $299,756 
TOTAL Revenue $5,049,756 
EXPENDITURES
Conservation easements,
covenants, fee simple $4,644,005
Mitigation banks 354,823
Subtotal mitigation purchases 4,998,828
Operating expenses 30,919
Final legal expenses 20,009
TOTAL Expenditures $5,049,756
# The DOC did not include any oversight
monitoring provisions for the nonprofit's
spending in the formal agreement it had with
the League.
# The DOC had no provision in the MOA for
returning any of the bond proceeds to the
state should the cost to mitigate the fill of the
wetlands at the impact site be less than the
bond allocation.
# The DOC issued the MOA without
instruction on how the interest on the bond
should be expended. The state issued the
bond for "wetlands mitigation"; however,
ACRET spent approximately $51,000 on
operating expenses. 
# The state's general fund is used to repay the
bond debt service, which includes the bond
principal and interest — structured to be
repaid over a 15-year repayment schedule
that will total approximately $6.9 million.
# According to a former League official, the
League might have considered appealing the
permit if the state had taken the position that
it would only pay to meet the minimum
government mitigation requirements.
When a company
comes to South
Carolina and wants to
build a plant or other
structure, some
wetlands might be
impacted or destroyed
in the process of
construction.
According to federal law, when wetlands are
destroyed, the company must generate
mitigation credits to offset the impacts to the
land where the plant or structures were built.
The Corps’ mitigation
requirement is
measured in terms of
“mitigation credits,”
obtained by the Corps’
evaluation of the
wetlands value of the
property acquired.
 
Also, ACRET was expected to expend all of the
money within three years. In actuality, it took
ACRET over six years to expend all of the
funds.
ENVIRONMENTAL CONSULTING GROUP’S PLAN
 
MITIGATION CREDITSGENERATED ACRES* AMOUNT
Millbrook Plantation Upland Buffer 74.9 53.5
$462,005 
Millbrook Plantation Wetlands 312.2 276.5
Pigeon Pond Mitigation Bank 112.5 37.5 $281,250 
TOTAL 499.6 367.5 $743,255 
* This was the amount of acres that was originally planned to be purchased.
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IT WAS UNUSUAL FOR ACRET TO PROVIDE A GRANT OF ALMOST HALF OF THE 
TRUST TO PURCHASE AN EASEMENT FOR WHICH THE GRANTEE, DUCKS UNLIMITED,
HAD ALREADY PURCHASED AND FOR WHICH IT WAS OBLIGATED.
 IN ADDITION, THE MINIMALLY-RESTRICTIVE EASEMENT ON THE PROPERTY
CONTRIBUTED NOTHING TO THE MITIGATION CREDITS REQUIREMENT.
WETLAND ISSUES
ACRET GRANTEE ACQUISITIONS AND GOVERNANCE
We reviewed purchases made with ACRET
distributions. ACRET provided funding to two
grantees, Duck’s Unlimited and Audubon
Society, to protect 6 tracts, either through
purchase of land, restrictive covenants, or
purchase of conservation easements over land.
In addition, ACRET distributed funds to each
organization to purchase mitigation bank credits.
Some of these purchases were inconsistent with
Corps’ standards for wetlands mitigation and the
purpose for which the trust was created. Some
acquisitions were:
#  Not wetlands.
#  Out of the target watershed.
#  A substantial distance from the Vought site.
#  Protected with less stringent easements.
COUNTY AND WATERSHED LOCATION
OF PROTECTED PROPERTIES
We could not determine the benefit of creating a nonprofit entity to accomplish this particular
purpose.  Although ACRET brought together a variety of stakeholders, we found several significant
issues:
# One board member implied that this structure
made the process less efficient. 
# A Corps official referred to this method of
wetlands mitigation as “unique.” 
# A DOC official characterized the process as
an expensive way to accomplish this goal.
# The DOC did not provide oversight.
Section 404 of the Clean Water Act establishes a
program to regulate the discharge of dredged or
fill material into the waters of the United States,
including wetlands. Proposed activities are
regulated through a permit review process.
Applicants must show that steps have been taken
to avoid impacts to wetlands, streams, and other
acquatic resources, that potential impacts have
been minimized, and that compensation will be
provided for all remaining unavoidable impacts. 
Five million dollars in bond proceeds were
allocated for wetlands mitigation for the Vought
project in 2004 to provide for the required
compensatory mitigation. 
However, those funds, as noted earlier, greatly
exceeded the cost of the wetlands mitigation.
The spending of those funds was determined by
an agreement between the DOC and the League.
In a more recent economic development effort, a
similar amount and use of state funds, in the
amount of $5 million, has been allocated  to an
environmental group, the Lowcounty Open Land
Trust (LOLT), with the intent to purchase real
property as a part of the effort to deepen the port
at Charleston. This agreement was entered into
by and between the LOLT, the League, and the
South Carolina State Ports Authority. The
agreement resulted in the LOLT having access
to $5 million and the LOLT and the League
agreeing not to sue for any claim arising from
the project. 
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SOUTH CAROLINA AND OTHER SOUTHEASTERN STATES
CERTIFICATION PROCESS
We reviewed the state water quality and coastal zone consistency
certification process and found that state regulation requires the
Department of Health and Environmental Control (DHEC) to issue a
certification decision within 180 days; however, when 20 or more people
request a public hearing, the 180-day clock temporarily stops for a
maximum of 60 days.  After a certification is issued, a person may also
challenge the decision administratively and then judicially.
Administratively, the challenge occurs at the DHEC board, lasting as
long as 90 days. A subsequent challenge occurs with the Administrative
Law Court (ALC) for which there is no set timeframe for case resolution.
Judicial appeals of the ALC’s decision also do not have a set timeframe
for resolution and can last for several years. 
We also reviewed the certification and appeals processes in other states
and found, that in 2013, North Carolina removed the automatic stay
requirement from the law, allowing certified persons to conduct work on
projects despite potential challenges and appeals. However, the proposed
removal of the automatic stay in North Carolina has yet been tested in
court, and there have been no noticeable results reported. The following
table outlines the use of the automatic stay with regard to environmental
agency orders in South Carolina, North Carolina, Georgia, and Alabama.
STAY OF PERMIT DECISION
SOUTH CAROLINA Automatic stay(water quality & coastal zone certifications)
NORTH CAROLINA
No automatic stay
(coastal zone certification)
Judicial discretion
(water quality certification) 
GEORGIA Automatic stay(water quality & coastal zone certifications)
ALABAMA Commission discretion(water quality & coastal zone certifications)
During the 2015–2016 legislative session, H. 4011 was introduced as the
companion bill to the originally-filed S. 165 to amend S.C. Code
§1-23-600. If passed, the legislation would amend the current statute
from an automatic stay to a 30-day temporary stay of an agency order.
The legislation also states that a party may move for injunctive relief;
however, the court may require a bond or security for the cost of the
litigation and project delay.
